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SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 15 to Delivery Order 0008 of Requirements Contract DAAEO7-00-D-M051 is a bilateral modification.

2.  The purpose of this modification is to authorize the Contractor to conduct New Equipment Training (NET) and Materiel Fielding

activities in support of 3rd Stryker Brigade Combat Team. The Contractor shall perform NET and Fielding activities on 274 Stryker

Armored Vehicles.

3. The negotiated settlement is as follows:

    ESTIMATED COST:          $13,083,186

    FIXED FEE:               $ 1,144,485                             ___________

    TOTAL ESTIMATED Amt:     $14,227,671

4.  The changes to the below listed Section C paragraphs of Requirements Contract DAAE07-00-D-M051 are agreed to under this

modification.  These changes will be incorporated into the requirements contract via P00044.

    C.1.0 - modified to read:  Description.  The Brigade Combat Team (BCT) is part of the family of Interim Armored Vehicles (IAV).  The

family of IAVs is a limited number of vehicle variants/configurations that maximize commonality.  The two variants are the Infantry

Carrier Vehicle (ICV) and the Mobile Gun System (MGS). The family of vehicles is centered on the ICV which has eight configurations:

Antitank Guided Missile Vehicle (ATGM); Reconnaissance Vehicle; Commanders Vehicle; Mortar Carrier; Engineer Squad Vehicle; Fire Support

Team Vehicle; Nuclear, Biological, and Chemical Reconnaissance Vehicle (NBCRV); and, Medical Evacuation Vehicle.  The BCT will provide

the operational and tactical agility to execute fast paced, distributed, non-contiguous operations as envisioned in Joint Vision 2010 as

described in the family of IAV Operational Requirements Document (ORD), the Organizational and Operational Concept (O&O), and the

performance specifications for the family of IAVs.  For the purpose of this Statement of Work all brigades will be fielded and trained

at the following locations:

                  1st Brigade                Ft. Lewis WA

                  2nd Brigade                Ft. Lewis WA

                  3rd Brigade                Ft. Richardson/Ft. Wainwright AK

                  4th Brigade                Ft. Polk LA

                  5th Brigade                Scholfield Barracks HW

                  6th Brigade                56th ARNG PA

    C.4.2 - modified to read:  Technical Data.  The contractor shall provide, IAW CDRL A020, validated Interactive Electronic Technical

Manuals (IETMs) based on the production configuration of the variants/configurations for Operator and Field echelons of maintenance.

The IETM shall be in English and use the Electronic Maintenance System version 2 (EMS 2) unless otherwise approved by the Government.

The system shall provide intrusive diagnostic interactive electronic technical manuals that interface and interact with the weapon

system sensors.  Task information must dovetail between maintenance echelons and be supported by a Repair Parts and Special Tools List

(RPSTL).  The contractor shall participate in and support any Government verification of the interactive electronic technical manuals

and incorporate all mutually agreed to changes into the final products.  The interactive electronic technical manuals shall be

integrated with the diagnostics, and made available on the common data/information interchange network and interface with Soldier

Portable Maintenance Support Device (MSD).

    C.4.5.1 - modified to read:  Training Products, Course Material Development and Delivery. Training development in support of this

program shall be developed in accordance with TRADOC Regulation 350-70, "Systems Approach to Training Management (SAT), Processes, and

Products" and all training development products shall be entered into TRADOC's Automated Systems Approach to Training (ASAT) Database.

The TRADOC  Proponent School Training Developer will review all training products for completeness, content and applicability to

military instruction and training IAW TRADOC SAT, ASAT, and TRADOC Reg 350-70. The contractor shall conduct an individual task analysis,

in conjunction with the TRADOC Proponent Schools, and develop all training products using the TRADOC ASAT database software. The

Government will provide the TRADOC ASAT database software.  The contractor shall develop training products as required (course outlines,

Program of Instructions (POI)/ lesson plans, manuals, exportable/early training material, distance learning packages,  evaluation

instruments with multiple variations, test administration guides, training schedules, training and job aids, and individual training

support packages (TSP), to include devices).  The contractor shall ensure all training data and documentation is complete and updated to

the latest requirements (for use in follow-on/subsequent training and use as part of the NET Package). Training packages shall evolve to

and become the retrainable New Equipment Training (NET) Package.   Products and deliverables shall be consistent with the training need

and the delivery of IAV(s)/based upon events identified per the overarching schedule/detailed paths/entrance and exit criteria for each

milestone leading to full capability for each variant.   Format and media of course materials will be IAW TRADOC Reg 350-70 and ASAT;

deviations must be mutually agreed upon through the IPT process and documented as part of the IPT meeting minutes.  The training support

packages (TSP) shall be developed as a series of tasks based individual TSPs that shall be prioritized to provide vehicle operational

capabilities, functionality, operator maintenance, and employment. Similar and appropriate TSPs shall also be developed for vehicle

maintainers.   TSP shall be developed in accordance with TRADOC Reg 350-70.   The end deliverable of each TSP shall be Level III

Interactive, Multi-media Instruction delivered to the US Army in both CD ROM, web based and embedded configurations.  TSP design shall

support effective training for operators of the system, and if applicable, the fire controls and weapons organic to the family of

IAV(s).  The package shall have an interactive, self-tutored text program to support effective and detailed individual operator training
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in system application.  Updated information and corrections to initial ASAT database documentation will be accomplished by the

Contractor's on site ASAT coordinators cell.

    C.4.5.2 - modified to read:  System Level New Equipment Training (SLNET) Option. The contractor shall provide input to the

Government's New Equipment Training plan as required and shall conduct SLNET with assistance from military/Government Reps for all

operators, crew and maintenance personnel, IAW the Requirement Document, SLNET Plan and the support concept. The contractor shall

successfully meet FUE and allow for a successful IOC. All NET instruction designed and developed by the Contractor shall be in

accordance with the Systems Training Plan (STRAP) and NET Plan (NETP), and common standards and specifications used for NET of similar

systems in the US Army.  The NETP and schedule shall include NET on TADSS and utilization of TADSS for the IAV NET.  Whenever it is

found to be cost-effective, distance learning techniques and products shall be used to supplement any of the NET.  If doctrine and

tactics training (DTT) is required, the Contractor shall work with the appropriate TRADOC Proponent School Training Developer(s) to

integrate it with NET.  Contractor conducted SLNET shall include all critical crew, operator, and maintenance tasks using required data,

tools and support equipment with tailored training packages for each student up to five (5) BCTs.  The Contractor shall work closely

with the Government in developing the SLNET packages to insure compliance to the NET objectives. The contractor shall be prepared to

conduct SLNET for all operators, crew and maintenance personnel, in accordance with the SLNET plans (NETP), requirement documents and

support concepts.  Training shall be consolidated at the fielding or receiving unit's homestation and shall utilize their existing

training ranges and facilities whenever feasible.  The contractor shall provide all items required for conducting training; except

ammunition, and facilities.  The NET training products will be used as the basis for Institutional training development, unit

sustainment, and rapid train-up of replacement personnel and units.  The final SLNET package, delivered at the end of Brigade One (1),

will be used to conduct training at the subsequent sites of the receiving unit and left, as a stay behind training packet (New Equipment

Training Support Package (NETSP), IAW the CDRL A021) with the unit to support sustainment training.  All Unit sustainment training shall

be Combined Arms Training Strategy (CATS) based.

    C.4.5.2.1 - added:  Contractor shall conduct OPNET and FLMNET in accordance with Government provided training schedules. Training

shall include four (4) soldiers per vehicle/per variant to be trained for CREW/operator and for maintenance. Contractor is responsible

to train all GFE items, as listed in latest revision, attachment 5 to the contract. Contractor is responsible for training the following

ASIOE: LRAS3, DVE, GPFU, MWRH, M13DAP, VIS, Grenade Launcher, Digital Handheld Palm Pilot, Miles XXI (if fielded). Units will be

responsible for transport of vehicles, weapons, comsec and sensitive equipment. Contractor is responsible for training all Phase II

individual and crew operator and maintenance tasks. Contractor will conduct range training/qualification through Table VI for the M2 .50

cal machine gun and Table VII for the MK-19 Automatic Grenade Launcher. Training will include an alternate gunner per vehicle on

familiarization fire. Range operations (safety, range control, police call) are unit responsibilities. Contractor shall develop a

deprocessing checklist. Deprocessing will be in accordance with the fielding schedule.

    C.4.5.7 - added:  STRYKER University Training Modules.  Contractor shall develop and provide a Stryker University Training Module.

This module will be used to provide Stryker orientation instructions for both OPNET and FLMNET to field Brigades, as requested by the

unit. This Training Module will be provided based upon availability of NET instructors, and as scheduling permits. The orientation

training shall not exceed two days and twenty soldiers per class and shall not be variant specific.

    C.4.5.8 - added:  Stryker Mobile Training Team (SMTT). The Contractor shall provide instructor that are certified on both operator

and field level maintenance programs of instructions (POIS) to form a Mobile Training Team (MTT).  The MTT will be based at Ft. Lewis

Washington, but will be required to perform Stryker training at alternate locations. The Contractor's MTT shall provide Stryker training

at TRADOC Schools; units selected for Stryker fielding; DoD personnel, both military and civilian; and other DoD contractors.

Instructions shall include POI modules and tasks to include, but not limited to: Stryker Common Modules, and/or Variant Specific

modules. The Contractor's MTT shall provide replenishment/deployment training for new replacement personnel for deployed units and units

in receipt of deployment orders. The contractors MTT shall augment established NET Teams as required. The contractors MTT shall conduct

instructor, operator, crew, maintainer and leader training as required. The Contractor shall consolidate training and provide a

comprehensive training package for the platform(s), unit instructor, operator, crew, maintainer and leader training.  The Contractor

shall make this training available to crews, squads, sections, platoons, companies, battalions, and brigades. The Contractor's MTT shall

train operations of ASIOE and GFE items that are included in the POIs, and provide integration instructions for ASIOE & GFE not included

in the POIs. The Contractor's MTT shall support Stryker University training requirements when available.

    C.4.5.9 - added:  Items Required for Operator Training (OPNET) or Field Level Maintenance Training (FLMNET).  The contractor shall

identify all items required for operator and maintenance training to the unit. Items shall include Basic Issue Items (BII) required to

perform operator/crew Preventive Maintenance Checks and Services (PMCS). Items must be identified and a list provided to the unit so

that resources can be on hand prior to training. The unit being trained will provide all necessary equipment, tools, vehicles,

classrooms, fuel, ammo, special tools, lift capabilities, bay space and all other items identified.

    C.4.9 - modified to read:  Fielding Option. The contractor shall provide a Material Fielding Team (MFT) and materiel for system

deprocessing and repair prior to formal handoff.  The Materiel Fielding Team in support of the 3rd Brigade only shall be co-located at

both Ft. Lewis Washington and Ft. Richardson Alaska to repair any transit damage, install over-packed items, install mission equipment,

and make necessary repairs to insure the system is fully operational at the time of formal handoff for each of the five (5) Brigade Sets

of vehicles inclusive of Operational Readiness Float (ORF), AMC and schools vehicles.  The contractor shall obtain and use Mission

Support Plan (MSP) data to establish initial issue support.  The contractor shall identify, assemble common and new items through the

supply system (funded separately), direct shipment, inventory, and issue all initial support items e.g. Authorized Stockage List (ASL),

tools, software, Test Program Sets (TPS), technical literature.  The contractor shall assist with property book transactions required to

  3 6

DAAE07-00-D-M051/0008 15

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

establish initial support for each unit fielded.  The contractor shall follow up and provide all items not available at the time of

initial handoff.  The contractor shall prepare After Action Reports (AAR) for each fielding noting items provided, items still required,

serial numbers of major components, lessons learned and recommendations for future fielding efforts.

    C.4.9.3 - added:  Total Package Fielding.  The Contractor shall provide Contractor Logistics Support Total Package Fielding (TPF)

for the Stryker and Associated Equipment (to include but not limited to ASIOE, BII, and STTE) at U.S. Army Fielding sites, as directed

by PM BCT. All activities shall be performed using DA PAM 700-142 and AR 700-142 as a guide.

    C.4.9.3.1 - added:  The Contractor shall provide overall program management, planning, analysis, coordination, wholesale supply

system data transactions, and computer support to include system training, to accomplish all TPF program requirements to include MACOM

to MACOM transfers. The Contractor personnel shall accompany Government personnel on TPF negotiations (gaining commands) and other

meetings where TPF is discussed. The contractor shall assist in negotiations for the Materiel Fielding Plan and Materiel Agreements with

the respective units. The Contractor shall assist in conducting Materiel Requirements List (MRL) Coordination Reviews with the

Fielding/Gaining Commands to obtain results for Final MRL. The Contractor shall also assist in Joint Supportability Assessments for

CONUS/OCONUS fieldings.

    C.4.9.3.1.1 - added:  The Contractor shall prepare MRL using the BOIP/MTOE/SA (System Architecture) provided by PM BCT.  The MRL

shall be submitted, in accordance with CDRL A088, to the PM BCT for approval prior to being forward to the unit.

    C.4.9.3.1.2 - added:  The Contractor shall develop and submit Weapon System Packages (WSP), in accordance with CDRL A089, to the PM

BCT for review and approval. Upon approval, the PM BCT shall provide the document numbers from the PM BCT TPF document register to be

assigned to the materiel in the WSP. The Contractor shall input the requisitions into the U.S. Army wholesale supply system through the

Defense Automated Message Exchange System (DAMES) software to Defense Automated Addressing System (DAAS). The Contractor shall track

current status of requisitions by using the Logistics Integrated Data Base (LIBD) system. The Contractor shall then post the requisition

status to the TPF database. The Contractor shall perform a close-out audit of the WSP at the completion of the fieldings and provide

audit results under CDRL A090.

    C.4.9.3.1.3 - added:  The Contractor shall identify, research, and seek resolution of any requisition problems (i.e. overage,

shortage, cancellation/reject status, unsuitable NSN substitutes, damaged materiel, etc.).  The Contractor shall prepare and submit RODs

(Report of Discrepancies)TDRs (Transportation Discrepancy Reports), when applicable, under CDRL A091.

    C.4.9.3.1.4 - added:  The Contractor TPF representatives shall conduct handoff (s) of equipment to the gaining unit for all TPF

packages. The Contractor shall issue Technical Manuals (s) when directed by the Government. Full or mini-package hand-offs shall be

conducted through use of  an electronic format Hand Receipts, DD FORM 1348, or applicable documents. The Contractor shall provide TPF

Call Forward Letters and/or Request for Assistance Letters of Notification to PM BCT Logistics Division. These letters shall have a due

in to unit listing to identify all items by NSN, nomenclature, and quantity order, received and due-in and in the appropriate amount of

time so to preclude shortages, missing equipment at the time of agreed to Hand off schedule to applicable unit.

5.  As a result of this Modification 15, CLIN 4001AC under Delivery Order 0008 is increased by $14,227,671.

6. The performance period is 1 March 2004 through 30 May 2005.

7. Except as specifically stated above, all other terms and conditions of Delivery Order 0008 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 024 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

4001          SECURITY CLASS: Unclassified

4001AC        3RD BDE NET & FIELDING                                                                       $     14,314,456.00              ______________________                                                                        __________________

              NOUN: 3RD STRYKER BDE NET&FIELDING

              PRON: X13GX284X1    PRON AMD: 02    ACRN: AD

              AMS CD: 31107180008

NET & FIELDING FOR 3RD STRYKER BRIGADE COMBAT TEAM

                  Previous     New          New

                  Funding    Funding       Total

                  (MOD 13)   (MOD 15)     Funding

Esimated Cost:    $79,787  $13,079,828  $13,159,615

Fixed Fee (8.75): $ 6,983  $ 1,144,485  $ 1,151,468

Cost of Money:    $    15  $     3,358  $     3,373___________________________________________________

Total Amount:     $86,785  $14,227,671  $14,314,456

CLIN REVISED BY MODIFICATION 15

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-MAY-2005

                            $    14,314,456.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

4001AC  X13GX284X1             AD       1        $          86,785.00  $      14,227,671.00            $      14,314,456.00

        31107180008                   3GXP05

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $      14,227,671.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   32033000035R5R07P31107131E9  S20113                W56HZV           $      14,227,671.00                                                                                                          __________________

                                                                                          NET CHANGE    $      14,227,671.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      20,765,173.61              $      14,227,671.00              $      34,992,844.61
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